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1. Executive Summary 
 
1.1 Introduction 
 
The FSA Students and Financial Partners (FP) Portals provide information and 
productivity tools relevant to FSA's customers, employees, and partners to make 
informed financial aid decisions and empower financial partners to assist students.  The 
Portals also provide links to other existing FSA web sites (e.g., FMS, FAFSA on the Web, 
NSLDS, DLSS, etc.), and external sites (ELM Net, Meteor, etc.). 
 
1.2 Background 
 
In April 2002, FSA launched Release 1.0 of both the Students and FP Portals.  In 
September 2002, Release 1.1 of the Students Portal and Release 2 of the FP Portal were 
made available with additional information, tools, and links.  Release 2 of the Students 
Portal has been delayed so that the necessary paperwork and postings can take place to 
meet the Privacy Act requirements for System of Record as well as the Office of 
Management and Budget (OMB) requirements for the Information Collection Clearance 
process.  Specifically, the Portals are organized as follows: 
 
Students Portal 

• Student experience/life-cycle 
• Preparing 
• Choosing 
• Applying 
• Funding 
• Attending 
• Repaying 

• Site Resources 
• Content organized around the Student type (e.g., College, High School, etc.) 
• Spanish content 
• Links to other FSA systems (e.g., FAFSA on the Web, NSLDS, etc.) 
• Search 
• Contact Resources 

 
FP Portal 

• Links to other FSA Financial systems (e.g., FMS, Data Mart, etc.) 
• Publications 
• Community members 
• Current activities 
• Interest rates 
• Search 
• Contact Resources 
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1.3   Report Organization 
 
This Stabilization and Transition Support Status Report includes the following: 
 

• Section 2.  Students Portal Status.  This section provides an update on 
completed and planned activities for the Students Portal. 

  
• Section 3.  Financial Partners Portal Status.  This section provides an update on 

completed and planned activities for the Financial Partners Portal. 
 
• Section 4.  Summary.  This section provides a summary of the project and 

production status. 
 
 
2. Students Portal Status 
 
2.1   Overall Project Schedule 
 
The overall project schedule for the Students Portal is shown below. 

 
 

10/1-3/31

10/1-4/30 (tentative)
10/1-2/25

10/1-1/31
1/1-2/15
1/1-2/15

10/1-3/31
1/15-2/28 (tentative)

2/15-3/31 (tentative)
10/1-4/30 (tentative)
May (TBD)
May (TBD) 

10/1-1/31

10/1-3/31

OCT   NOV DEC   JAN   FEB MAR APR    MAY
Students Portal Release 1.1
Provide application stabilization

Students Portal Release 2
Systems of Record documentation
Information Collection Clearance documentation
Modify data transfer functionality
Perform FAFSA integration testing
Perform EFC testing
On-Going Capacity Planning
Regression Testing
Performance Testing
Customer Adoption Plan
Conduct Production Readiness Review (PRR)
Full Release 2 deployment

Students Portal Release 3
Planning, Requirements, IPC

FP Portal Release 2
Provide application stabilization/transition
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2.2   Privacy Act (System of Record) Schedule 
 
The detailed schedule for the System of Record is shown below. 

 

10/1

10/1-10/11

1/27

2/10

2/10

2/11-2/25

2/28

2/28

2/28

3/1-3/8

3/11

3/12

3/12-4/30

OCT NOV DEC JAN FEB MAR    APR

Determination that Portal is a System of Record

Prepare a draft system notice, send to the PAO and the Program Attorney for review

Send revised packet to OCIO

PAO assigns 9 digit ID number

Email drafts of the required documentation to the PAO, OGC’s Privacy Attourney, 
and the appropriate DRS Regulation Coordinator for your Principal Office for review

DRS will circulate the final draft to the Department Regulation Reviewers for review 
and approval

DRS forwards all comments received to those drafting the notice. Once all changes 
have been made, and the document receives final clearance from DRS, the 
document can be prepared for the Assistant Secretary’s signature of the originating 
office.

The final copy of the transmittal letters to OMB and Congress must be typed on the 
CIO’s stationary.

Assemble the final copy of the documentation

Send the original and two copies of the signed documentation to the DRS 
Regulation Coordinator for final review. DRS forwards the complete package to the 
Office of the Chief Infor

OCIO returns the complete documentation package to DRS for transmittal to the 
Office of the Federal Register, OMB, and Congress

The Office of the Federal Register will notify DRS of the date the system notice will 
appear in the Federal Register

The system notice must appear in the Federal Register before the agency begins to 
operate the system, e.g. collect and use information.

 
 
There were several discussions with the Office of General Counsel (OGC) to get 
clarification of how to most effectively move the process along and coordinate with the 
OMB.  The most recent meeting was held on January 23rd.  At that time, we were 
provided comments from ED/CIO for our documentation.  We provided an updated 
packet to CIO and OGC on January 27th.  Once CIO and OGC complete their review, the 
official process can begin and the clock will start for the various review periods.  If all 
reviews are conducted on time and there are no major issues, it is feasible that Release 2 
of the Students Portal can be deployed by April 30th. 
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2.3   Information Collection Clearance (OMB) Schedule 
 
The detailed schedule for the Information Collection Clearance process is shown below. 
 

10/1-10/4
10/7-10/10
10/10
10/11-10/17
10/11-10/17

11/3-12/15
10/18-12/16
10/18-12/16
12/17
12/17-12/18
12/18

12/18-12/20
2/18
2/18
2/18
2/18
2/18
2/18

OCT NOV DEC JAN FEB MAR

Draft documentation
Discuss with RIMG analyst
Enter into EDICS (clock starts)
Control Desk Officer (CDO) prepares 60-day public notice
CDO prepares 30-day notice for Federal Register
Conduct Technical Workshops
Comments collected via EDICS
OMB reviews comments, sends to OCIO/RIMG
OCIO/RIMG sends comments to Sponsor
Sponsor responds to comments (to OCIO/RIMG)
OCIO/RIMG forwards responses to OMB
OMB reviews responses
OMB assigns control number by 60th day
OMB sends OCIO/RIMG Notice of Action (NOA)
DCO sends NOA to Sponsor
Sponsor sends copy of printed form to CDO
Sponsor cites approval number on form, prints IC for public
OCIO/RIMG maintains file for public use

 
 
The Information Collection Clearance process is on schedule.  The initial 60-day period 
passed without any comments from the public.  ED/CIO has now forwarded all 
documentation to the OMB for their review.  They have up to 60 days to provide 
comments.  There is also another 30-day public review period that will be conducted at 
the same time. 
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2.4   Release 3 Requirements Schedule 
 
The Students Portal Release 3 Requirements schedule is shown below. 
 

10/28-11/15
11/4-12/9

11/4-11/7
12/3-12/6
12/9
12/9-12/20
12/12-12/17
12/12
12/16
12/17
12/12-12/18
10/28-12/20

1/6-1/17
1/6-1/17
1/20-1/24

OCT NOV DEC JAN FEB MAR

Conducted 1st round meetings
Conducted Focus Groups

- EAC #1
- EAC #2
- MLK Jr. Memorial Library

Conduct 2nd round meetings
Conduct meetings outside Students Channel

- FP Channel
- FSA University
- Schools Channel

Conduct Survey (Accenture, TBD)
Prepare draft documentation
Conduct follow-up meetings/roundtable
FSA internal discussions (TBD)
Finalize documentation

 
 
All requirements sessions have been conducted, and a separate Requirements 
documentation has been delivered to the Students Channel.  Business Justification 
documentation has also been drafted. 
 
2.5   Stabilization Activities 
 
The following stabilization activities have occurred since the last monthly Stabilization 
and Transition Support status report. 

 
• Provided Release 2 briefings and demonstrations to the following: 

• Terri Shaw, FSA COO 
• ED/CIO and ED/OGC 

• Resolved various TeamSite Templating content updates. 
• Made progress with adding Address fields to the data transfer module. 
• Provided Rational ClearQuest PRTL2 database demonstration and 

documentation for Change Request tracking.  Followed up on team members 
User IDs. 

• Continued to conduct Release 3 requirements discussions with key FSA 
leadership in all Channels. 
• Schools Channel 
• FSA University 

• Provided Release 3 requirements document and draft business justification. 
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• Made database changes to support move from HPV1 to HPN25 (new 
development server) and completed application testing. 

• Analyzed www.wiredscholar.com and updated comparison matrix. 
• Provided production support. 
• Provided additional publications’ setup within TeamSite.  Also created redirect 

Uniform Resource Locators (URL’s) for the new publications.   
• Deleted specific survey comments from the production database. 
• Analyzed the Students Portal for source and copyright references. 
• Provided application testing because of the Genuity router upgrade. 
 

2.6   Capacity Planning 
 
As part of on-going capacity planning and production performance monitoring, 
WebTrends analysis has been performed with the VDC team.  Actual volume for the 
past month has exceeded projections, but there have been no performance issues.  Bi-
weekly meetings have been established. 
 
2.7   Open Activities/Issues 
 
In addition to on-going stabilization, capacity planning, and performance monitoring, 
the following activities/issues are currently in progress. 
 

• Update the content in the Release 2 development environment from the 
Production environment. 

• Continue coordinating with Computer Science Corporation (CSC) the loading 
of the Students Portal into the new Virtual Data Center (VDC) Staging 
environment. 

• Continue monitoring Privacy Act (System of Record) process. 
• Continue re-design (and development changes) of VDC database to include 

Address fields from XAP database. 
• Complete testing of pre-population from the Portal to the FAFSA on the Web 

site. 
• Update Performance Test Plan. 
• Update Customer Adoption Plan. 
• Update support document to include XAP information (e.g., Service Level 

Agreement, etc.). 
• Provide follow-up support for Rational ClearQuest PRTL2 database as needed. 
• Look into removing spontaneous lines that appear on main homepage image. 
• Provide production support as needed. 
• Prepare Transition Plan to include the following: 

• Release 2 demonstration/script 
• Interwoven development (including Interwoven, Practical Extraction and 

Report Language (PERL), Extensible Markup Language (XML), HyperText 
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Markup Language (HTML), and Java Server Pages (JSP)), documentation 
(TeamSite Admin and User Guides), bug fixes, and issue resolution 

• Autonomy configuration, documentation, bug fixes, and issue resolution 
• WebSphere/Java development (including HTML and XML), 

documentation, bug fixes, and issue resolution 
• Oracle database development (including Structured Query Language 

(SQL)), documentation, bug fixes, and issue resolution 
• Students Portal Release 2 “Cookbook” 
• Server access (security forms) 
• Rational ClearQuest (VDCMP and PRTL2 databases) 
• Documents in Visual SourceSafe (VSS) 
• VDC Production Operations meetings 
• Contact/Callout List 
• Environment/Architecture information 
• File system information (e.g., source code, etc.) 
• Capacity planning and monitoring 

 
 
3. Financial Partners Portal Status 
 
3.1 Stabilization Activities 
 
The following stabilization activities have occurred since the last monthly Stabilization 
and Transition Support status report. 
 

• Resolved various TeamSite Templating content updates. 
• Provided Rational ClearQuest PRTL2 database demonstration and 

documentation for Change Request tracking. 
• Made database changes to support move from HPV1 to HPN25 (new 

development server) and completed application testing. 
• Provided production support. 
• Provided application testing because of the Genuity router upgrade. 

 
3.2 Capacity Planning 
 
As part of on-going capacity planning and production performance monitoring, 
WebTrends analysis is performed.  There have been no volume/performance-related 
issues. 
 
3.3   Open Activities/Issues 
 
In addition to on-going stabilization, capacity planning, and performance monitoring, 
the following activities/issues are currently in progress. 
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• Provide production support as needed. 
• Continue coordinating with CSC the loading of the FP Portal into the new VDC 

Staging environment. 
• Determine whether/how the FP Portal team can create new web pages within 

TeamSite. 
• Identify all internal and external contacts used by the Portal Support team. 
• Prepare Transition Plan to include the following: 

• Interwoven development (including Interwoven, PERL, XML, HTML, and 
JSP), documentation (TeamSite Admin and User Guides), bug fixes, and 
issue resolution 

• Autonomy configuration, documentation, bug fixes, and issue resolution 
• WebSphere/Java development (including HTML and XML), 

documentation, bug fixes, and issue resolution 
• Oracle database development (including SQL), documentation, bug fixes, 

and issue resolution 
• FP Portal Release 2 “Cookbook” 
• Server access (security forms) 
• Rational ClearQuest (VDCMP and PRTL2 databases) 
• Documents in VSS 
• VDC Production Operations meetings 
• Contact/Callout List 
• Environment/Architecture information 
• File system information (e.g., source code, etc.) 
• Capacity planning and monitoring 

 
 
4. Summary 
 
The Students and FP Portals have both received positive feedback from on-line surveys.  
Survey summaries are available for FSA to monitor this feedback directly.  Summary 
reports are broken down into statistics based on responses as well as a complete listing 
of all other comments provided.  Capacity planning and performance monitoring are 
on-going for both Portals.  CPU utilization on the application and Web servers continue 
to be low, and there are no capacity issues at this time. 
 
All planned activities are proceeding.  The critical path for Release 2 of the Students 
Portal is the Privacy Act/System of Record process, which is a high risk for when it can 
be deployed into Production.  Workshops, Focus Groups, and Release 3 requirements 
sessions have been completed.  Many activities have been completed and issues 
resolved.  There are no major production issues at this time. 
 


